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OverviewOverview

!! Goal Goal -- Develop Web Site and Supporting Develop Web Site and Supporting 
Database for Query and Presentation of Ambient Database for Query and Presentation of Ambient 
Air Toxics DataAir Toxics Data

!! Contractor Contractor -- Cooperative Institute for Research in Cooperative Institute for Research in 
the Atmosphere (CIRA)the Atmosphere (CIRA)
–– Developed VIEWSDeveloped VIEWS

!! EPA Lead EPA Lead –– Doug Solomon (OAQPS Doug Solomon (OAQPS –– Air Quality Air Quality 
Trends Analysis Group)Trends Analysis Group)

!! Time Period Time Period –– May 2003 through April 2004May 2003 through April 2004
!! Funding Funding -- $60,000$60,000



Main TasksMain Tasks

!! Develop Web Site to Display Data from Air Toxics Develop Web Site to Display Data from Air Toxics 
Archive (Historical Data Archive (Historical Data -- through 2000)through 2000)

!! Develop Routines toDevelop Routines to Extract Extract Air Toxics Data from Air Toxics Data from 
AQS (Current Data AQS (Current Data –– 2001 and beyond)2001 and beyond)

!! Enhance Air Toxics Web Site to Integrate Data Enhance Air Toxics Web Site to Integrate Data 
from AQSfrom AQS

!! Maintain Air Toxics Web Site and Supporting Data Maintain Air Toxics Web Site and Supporting Data 
Base Base 



ScheduleSchedule

!! First Release of Web Site containing First Release of Web Site containing 
Archive Data: ~September 2003Archive Data: ~September 2003

!! Second Release of Web Site adding Second Release of Web Site adding 
Extraction and Presentation of Data from Extraction and Presentation of Data from 
AQS: December 2003AQS: December 2003

!! Development and Maintenance of Web Site Development and Maintenance of Web Site 
and Database Infrastructure: Ongoing and Database Infrastructure: Ongoing 
(Funded through April 2004)(Funded through April 2004)


